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SECTION ONE Regional Work Plans

1.0 INTRODUCTION

The purpose of the Regional Work Plan (RWP) is to describe how the Department will
specifically implement the Statewide Storm Water Management Program (SWMP) within the
jurisdiction of each Regional Water Quality Control Board (RWQCB) during Fiscal Year
2005/2006 as required by the Caltrans Statewide Storm Water NPDES Permit — Order No. 99-
06-DWQ (Permit). Implementation activities will be conducted in accordance with the
procedures presented in the SWMP. The RWP indicates how District storm water management
practices will be modified to improve water quality protection based on an evaluation of the
previous studies and management activities.

The RWP provides region-specific information on Department facilities, water bodies, Best
Management Practices (BMPs), and monitoring programs according to the following sections:

e Section 1 — Introduction;

e Section 2 — Personnel and Responsibilities;

« Section 3 - District Facilities and Water Bodies;
e Section 4 — High Risk Areas; and

e Section 5 — Implementation Activities.
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SECTION TWO Regional Work Plans

2.0 DEPARTMENT PERSONNEL AND RESPONSIBILITIES

Portions of Districts 11 fall within the jurisdiction of the San Diego RWQCB. Organizational
charts for District 11 are included in Figure 2-1, District 11 NPDES Team Organizational Chart.
Staff responsible for implementing the SWMP in the San Diego RWQCB includes NPDES
Program Manager, District NPDES Coordinator, and other responsible staff as appropriate. Table
2-1 provides a list of personnel responsible for NPDES activities in District 11.

TABLE 2-1: DEPARTMENT STORM WATER PERSONNEL

Staff Title Phone Number E-Mail Address

Jesus “Chi” Vargas Program Manager (619) 688-3626 | Chi_Vargas@dot.ca.gov

Helene Bell District NPDES Coordinator | (619) 688-3645 | Helene_Bell@dot.ca.gov

Kazim Mamdani District Design Storm (619) 688-6676 | Kazim_Mamdani@dot.ca.gov
Water Coordinator

Chuck Deyoe District Construction Storm | (858) 467-4080 | Chuck_Deyoe@dot.ca.gov
Water Coordinator

Lanny Chronert District Maintenance Storm | (858) 616-6556 | Lanny_Chronert@dot.ca.gov
Water Coordinator

In compliance with Permit Section M.10.b, the following positions listed in Table 2-2 are
authorized to sign the documents, reports and other information submitted by the District to either
the SWRCB or the RWQCB.

TABLE 2-2: SIGNATORY AUTHORITY FOR KEY DOCUMENTS

Positions Documents Authorized for Signature

NPDES Program Manager All District Documents with exception of Regional Work Plan (RWP)

Notification of Construction (NOC)

Notice of Completion of Construction (NOCC)

Notice of Soil Reuse with Aerially Deposited Lead (ADL)
Notice and Report of Non-Compliance

District NPDES Coordinator

Construction Storm Water Notice and Report of Non-Compliance for Construction Projects
Coordinator
Maintenance Storm Water Notice and Report of Non-Compliance for Maintenance Activities

Coordinator
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SECTION TWO

Regional Work Plans

FIGURE 2-1: ORGANIZATIONAL CHART
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SECTION THREE

Regional Work Plans

3.0 DISTRICT FACILITIES AND WATER BODIES

This section identifies Department facilities and water bodies within each District and Regional
Board jurisdiction. A list of Department facilities, excluding roadways, is presented in Table 3-
1. Maps showing District 11 boundaries within the San Diego Regional Board and major roads
and highways are presented on Figure 3-1.

TABLE 3-1: DISTRICT 11 FACILITIES

CO|RTE| PM | NAME | DESCRIPTION
RECYCLE YARD
SD | 94 | | Singer Lane Recycle Yard | Highway Maintenance
MAINTENANCE YARD
SD 5 9.1 Chula Vista Highway Maintenance
SD 8 66.5 Boulevard Highway Maintenance
SD 5 20.1 Pacific Hwy Landscape Maintenance
SD 5 47 Carlsbad Highway Maintenance
SD 8 4.4 Camino Del Rio Landscape Maintenance
SD 8 38 Descanso Highway Maintenance
SD | 15 125 Chollas Structural Bridge Operations
SD| 52 0 Santee Highway Maintenance
SD| 75 20.3 Coronado Toll Bridge Highway Maintenance
SD| 78 16 Escondido Highway Maintenance
SD| 79 28.3 Lake Henshaw Highway Maintenance
SD | 805 12.3 Imperial Landscape Maintenance
SD | 805 21.8 Kearny Mesa Highway Maintenance
SD | 905 3.8 Otay Landscape Maintenance
COMMERCIAL VEHICLE ENFORCEMENT FACILITIES
SD 5 R67.1 San Onofre NB
SD 5 R67.4 San Onofre SB
SD | 15 53.5 Rainbow Southbound (SB)
SD | 905 12 Otay Mesa Northbound (NB)
VISTA POINTS
SD 5 39.1 Manchester Vista Point
SD 5 63.7 Las Flores Vista Point
SD 8 35.5 Viejas Grade Vista Point
PARK AND RIDE FACILITIES
SD 5 39.8 Birmingham NE corner Birmingham Dr in Cardiff
SD 5 26.8 Gilman Dr SW corner Gilman Dr IC
SD 5 329 Carmel Valley SW corner Carmel Valley Rd
SD 5 44-45 La Costa NE, 710 La Costa Ave.
SD 8 9.7 La Mesa SE corner Alvarado Rd & 70th St
SD 8 12.7 Fuerte Dr SW corner I-8 & Fuerte Dr
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SECTION THREE

Regional Work Plans

CO | RTE PM NAME DESCRIPTION

SD 8 14.2 Murray S side Murray Dr abutting Route 8
SD 8 20.1 Camino Canada SE corner Camino Canada in Glenview
SD 8 21.8 Lake Jennings NE corner Lake Jennings Park Rd
SD 8 37.8 Japatul Valley NW corner Japatul Valley Rd

SD 8 11-12 Severin-Bancroft SW, 5480 Bancroft Dr

SD 8 12-13 Severin-Murray NE, 9307 Murray Dr

SD 8 17-18 E. Main- Madison NE, 1470 East Madison

SD 8 0.99 Taylor SW, 4300 Taylor St.

SD 8 21.7 Los Coches SE,13702 Camino Canada

SD 8 8.7 70th Alvarado SE, 7100 Alvarado

SD| 15 15.8 Mira Mesa NW, 4929 Mira Mesa

SD 15 15.8 Mira Mesa NW corner Mira Mesa IC

SD | 15 18.2 Community Rd SW of Community & Twin Peaks Rd
SD| 15 18.2 Penasquitos SW corner Rancho Penasquitos Blvd
SD | 15 21.2 Elephant Bar West Bernardo Dr

SD| 15 329 El Norte Pkwy SE corner El Norte Pkwy IC

SD | 15 15-16 Black Mtn Black Mtn at Hillery Dr

SD| 15 18-19 Poway-Sabre Springs NW 12668 Sabre Spring Blvd (mall)
SD 15 23.5 Rancho Bernardo NW, Rancho Bernardo Rd

SD| 15 36.5 Deer Springs Rd Deer Springs Rd at Serendipity Lane
SD| 15 39.3 Mt. Meadows Rd Mt. Meadows Rd at Champagne Blvd
SD| 15 40.8 Gopher Canyon Rd Gopher Canyon Rd/Champagne Blvd
SD| 15 26.7 Via Rancho Pkwy North County Fair

SD| 52 13-14 Mission Gorge/Big Rock Dr SE, Santee

SD| 54 2.5 Jamacha Blvd S side Jamacha Blvd near Sweetwater
SD | 54 15 Washington Ave S side near Jamacha Rd

SD| 54 16 Madison in El Cajon N side near Main St

SD | 56 0.7 Rancho Carmel NE, 10155 Rancho Carmel Dr.
SD| 56 0.3 Ted Williams Pkwy Ted Williams Pkwy/Sabre Springs Pkwy
SD | 67 3.9 Riverford Dr. NE, 11575 Woodside Ave

SD | 67 5.5 Mapleview NE, 12522 Mapleview

SD| 76 17.3 Hwy 76 - 1-15 NW

SD| 76 2-3 Mission Ave/Frontier Dr SE, Oceanside

SD| 78 3.3 College (South) SE, 3700 Haymer

SD| 78 6.9 Sunset SW, 501 Seaview Place

SD| 78 3-4 Hwy 78-College (North) NW

SD| 78 5.9 Broadway SW, 871 North Broadway

SD| 94 12.8 Sweetwater Springs NE, 3642 Agua Dulce

SD| 94 8-9 Lemon Grove High SW, 7675 High St.

SD | 125 13-14 Bancroft-Grossmont SW, 5230 Bancroft Dr
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SECTION THREE

Regional Work Plans

CO | RTE PM NAME DESCRIPTION
SD | 805 8.6 Sweetwater SE, 2300 Sweetwater Rd
SD | 805 24.4 Governor NW, 5196 Governor Dr
SD | 805 26.9 Mira Mesa NE
SAFETY ROADSIDE REST AREAS
SD 5 |[R59.4/R6 Aliso Creek 5.8 mi. N of Oceanside; NB & SB
SD 8 R49 Buckman Springs 3.3 mi. E of Pine Valley

TOLL ROAD AND TOLL BRIDGE PLAZAS

None

Lists and maps of the Department of Water Resource Hydrologic Units located within the
coverage area are presented in Appendix A of the SWMP. Specific information on Department
facilities and water bodies may also be found at the following website: http://stormwater.water-
programs.com/Research.htm

District 11
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SECTION FOUR Regional Work Plans

40  HIGH RISK AREAS

A list of high risk areas within District 11 is presented in Table 4-1. High risk areas are defined
in the Section E.2 of the Permit to include areas such as locations where spills from Department
owned right-of-ways, activities, or facilities can discharge directly to municipal or domestic
water supply reservoirs or ground water percolation facilities. Additional sites may be added to
the high-risk list based on discussion between the Regional Water Quality Control Board
(RWQCB) and Department. The Permit requires consideration of appropriate spill containment
and spill prevention control measures for these areas.

In order to generate the list of high-risk municipal and domestic water supply reservoirs and
ground water percolation facilities the Department first contacted known public and private
water supply providers. From the information received, the Department determined which
facilities were susceptible to a direct spill from a Department activity or facility. This
determination was based on proximity between the water body and the Department facility, use
characteristics of the facilities, and the probable spill response time.

The Department will consider and implement spill containment and prevention control measures
in accordance with the processes contained in the SWMP including Section 3 for BMP
identification and implementation, Section 4.4.1 for new construction projects or Section 4.4.2
for retrofit projects that are within these areas.

TABLE 4-1: HIGH RISK AREA

Road Segment/
Facility County High Risk Area Description
I-15 SD Lake Hodges Water supply reservoir for City of San
Diego
District 11 4-1
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SECTION FIVE Regional Work Plans

5.0 IMPLEMENTATION ACTIVITIES

This section presents specific project work planned for the year and indicates BMP
implementation improvements. The anticipated schedule of construction and maintenance
activities is subject to change. Department will discuss with the RWQCBSs new projects meeting
the criteria listed below when ground disturbance takes place or when significant maintenance
activities are initiated during the year. These projects are updates to the RWP provided in April.

Table 5-1 includes a list of construction projects that meet one or more of the following criteria:
e The project involves greater than 5 acres of land disturbance, designated as “DSA”;

e The project affects a 303(d) listed water body within the project limits, designated as
“303d”;

e The project requires a 401 Water Quality Certification or Waiver, designated as “401”;

e The project is a Supplemental Environmental Project (water quality project negotiated by
the RWQCB and Department) designated as “SEP”;

o The project is a storm water retrofit project (SWMP Section 4.4.2), designated as “Retro”;
e The project limits are within a “High Risk Area,” designated as “HR”; and

e The project is designated by a RWQCB as posing a potential threat to water quality,
designated as “RB”.

The information presented in Table 5-1 is intended to facilitate early RWQCB staff input in the
project planning phase in accordance with Section L.8 of the Permit and Section 4.4 of the
SWMP. The goal is to resolve water quality issues that may affect project funding, permitting,
and scheduling. In addition, projects that require RWQCB review and approval of project
SWPPPs/WPCPs in accordance with Sections H.8 and L.8 of the Permit are also covered in
Table 5-1.

Table 5-2 presents a list of anticipated significant maintenance projects that have the potential to
impact water quality and provides early notification of such activities. It also includes region-
specific issues and BMP actions/modifications based on program evaluations discussed in
current and/or past Annual Report(s).

Table 5-3 summarizes various program management activities that are part of the storm water
pollution prevention program.
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SECTION FIVE

Regional Work Plans

Anticipated Project Construction Period
Deliverv Schediile
1 1%
Water Bodies Criteria
SWMP Impacted by PA&ED PS&E Completion
Category**| EA # | Co. |Route| PM Description Project Date Date Start Date Date
D 00196| op | qp5 | 11.2- |Const6-Lane Fwy & Interchange g oonvater River | DSA, 401 |06/09/2000 |10/01/2004 |07/28/2005 |11/03/2008
4 11.3 |With Hov Provisions (Stage 6)
c 00300| op | 195 | g.6-11.2|CONSt8-Lane Fwy & Interchange | oo yater River | DSA, 401 |06/09/2000 |11/21/2005 |11/21/2005 |06/17/2008
4 With Hov Provisions (Stage 6)
D 00820 sp| 78 | 1.5-3.3 [Const Auxiliary Lane E/B Suena Vista 401, |06/13/2004 |08/31/2004 |11/04/2004 |11/09/2005
00340 Buena vista
C K SD 5 51.6-52 |Provide Noise Abatement Lagoon, Loma DSA 01/06/2006 |02/25/2007 [01/25/2009 |01/25/2009
Alta Creek
06484 M 18.8- |Noise Mitigation For Managed Los Penasquitos,
C 1 [SP| 15 | ey |Lancs (Middle Segment Lake Hodgos DSA, 303d 06/06/2005 |01/04/2006 |08/07/2006
C 06800 sop| 5 |R gg'i'R Const Auxiliary Lane S/B '(‘:‘:Zeie”asq”'tos 303d  |06/13/2004 [03/05/2006 |07/13/2006 |08/03/2007
D 065101 op | 5 [R347R|pjanting And Irigation San Dieguito DSA, 06/13/2004 |07/14/2004 |11/20/2009
1 35.7 Lagoon
07040 R3.2-R -
D 1 SD 15 a1 Plantng & Irrigation Upgrade Chollas Creek 303d 09/25/2002 |08/07/2003 [09/12/2004 |12/20/2008
07080 R65R . .. ) _
D 4 SD 15 101 Planting And Irrigation San Diego River DSA 06/27/2001 (06/07/2002 |[12/17/2002 |02/18/2007
D OniGU sb| 5 8.6-10 $§2|ace Planting/Upgrade Planting-| g, o orwater River | DSA  [03/28/2003 |05/24/2004 |12/16/2004 |06/18/2009
D 07‘;40 sop| 5 |R g':l),'R Construct Plaza Tijuana River 303d  |12/31/2002 [06/06/2003 |01/11/2005 [01/11/2007
D 089901 sp | 15 | M 1M |Construct Bridges And Managed sz piego River DSA 10/04/2002 |11/20/2003 [01/02/2007
D 08291 so| 15 Mzizi'v' Construct Managed Lanes grrzgl’g Valley 303d, DSA 04/29/2003 |07/13/2004 |08/01/2008
D 08092| op | 45 | M24-M|0onsiruct Managed Lanes unit3 | Creen Valley Cr, | DSA, 401, 10/17/2003 |10/01/2004 |10/20/2008
1 26.5 Lake Hodges HR
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SECTION FIVE

Regional Work Plans

Anticipated Project Construction Period
Deliverv Schedule
1 1%
Water Bodies Criteria
SWMP Impacted by PA&ED PS&E Completion
Category**| EA # | Co. |Route| PM Description Project Date Date Start Date Date
c 08093 sD 15 M 18.9- Construct Managed Lanes Middle ([Los Penasquitos 303d, DSA 06/13/2004 102/07/2005 |02/05/2008
1 M 19.5 [Unit4 Creek
08094 M 23.3- |Construct Managed Lanes Middle |C'€en Valley DSA, 401
c sb| 15 ' ; Creek, Lake » 400 06/15/2005 |11/23/2005 |03/11/2008
1 M 27.9 |Unit5 303d
Hodges
08100 M 27.8- |Construct Managed Lanes
C 1 SD 15 M 31' 5 (Freeway Component) North Lake Hodges DSA, 303d 10/18/2006 |04/26/2007 [06/19/2011
" |Segment
B °8|i8° so| 5 |R 3267'R Construct Auxilary Lanes San Elijo Lagoon|  DSA  [02/05/2007 |07/15/2008 |02/12/2009 [08/26/2010
D 09180 SD | 905 Rﬁ'g'R \C/i‘\’/gf"uc“”temhange (Stempre | 1iana River DSA, 303d |04/28/2000 |06/07/2002 |10/29/2002 |07/04/2006
c 091821 gp | g5 | RS8R Iconstruct New Freeway-Phase 1 |[IUaNaRIVer, | po ) ag34 03/10/2005 |10/21/2005 |10/25/2008
1 11.6 Otay River
09183 R52R - )
C 1 SD 905 61 Construct New Freeway-Phase 2  [Tijuana River DSA, 303d 10/11/2004 (11/02/2005 |08/14/2007
c 09184 sD | 905 | 10.1-11 |Construct New Freeway-Phase 3 g{:;”;‘ivf:’e“ DSA, 303d 03/31/2006 |01/15/2007 |01/19/2010
D 15258 SD | 805 | 3.75 |Revise Interchange Otay River DSA  |06/06/2003 |12/19/2003 |04/26/2004 |10/30/2005
C 17i89 SD | 56 | 1.8-6.6 |Corridor Landscaping é‘::eﬁ’(e”asq“'tos DSA 10/28/2004 |03/07/2005 |06/24/2009
c 17270 SD | 805 | 2.6-3.2 [Revise Interchange Otay River DSA  |03/23/1994 |01/30/2006 |09/17/2006 [03/16/2008
c 17371 SD | 805 | 2.6-3.2 |Revise Interchange - Stage Il Otay River DSA  |12/12/2006 |04/21/2008 |07/27/2008 |01/24/2010
D 18264 so| 78 12'2‘ Construct New Interchange gfge'l‘("amos DSA  |12/02/1999 |03/15/2004 |08/20/2004 [03/28/2007
District 11
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SECTION FIVE

Regional Work Plans

Anticipated Project Construction Period
Deliverv Schediile
1 1%
Water Bodies Criteria
SWMP Impacted by PA&ED PS&E Completion
Category**| EA # | Co. |Route| PM Description Project Date Date Start Date Date
0 37.9 River
c 22831 sp | 5 |R3%OR]construct Aux Lanes 2an Dieguito DSA  |10/26/2004 [10/26/2005 |04/06/2006 |09/28/2007
D 228901 gp | 5  |R14.5-R|Rehabilitate Existing Freeway Chollas Creek 303d  |12/27/2000 |11/14/2003 |08/14/2004 |08/27/2005
1 15.3 [Ramps
C 282301 op | 125 | 1.7-10.4|CONSt8-Lane Fwy & Interchange | 0 piver DSA  |06/09/2000 [02/26/2007 |02/26/2007 |06/17/2008
4 With Provisions
c 282501 o | g | 6.0-8.9 |[EXteNd AuxLane, Stabilize Median, |\ a0 Channel|  DSA  |11/01/2005 |02/01/2007 [09/07/2007 |12/25/2008
K & Rehabilitate Pavement
D 282601 gp | 95 | M13.1-Widen Existing Highway And Rose and Carrol DSA  |04/23/2002 [05/22/2002 |03/06/2003 |04/05/2006
4 M 16.8 |Bridge Canyon
c 23365 so| 15 |R gg'é'R Const Lane Additions (SB & NB) DSA  |06/30/2002 |05/05/2005 |12/08/2005 [01/12/2008
23420 TIIT | )
C 0 SD 54 12.3 Widening Hwy (Stage 2 & 3) Sweetwater River DSA 07/28/2004 |07/23/2005 [01/10/2006 |07/14/2007
D 2348U| gpy | 15 | M18.3-|Construct Interchange Los Penasquitos DSA  |06/18/2001 |03/21/2002 |01/23/2003 [03/15/2006
4 M 26.1 [Improvements Creek
23590 RO6R | ) —
D 4 SD 15 o4 Highway Planting And Irrigation Chollas Creek 303d, DSA (05/10/2000 [12/21/2000 |08/01/2001 |11/05/2007
c 23220 sp| 5 | R28.7 |ConstNew Overcrossing £oS Penasquitos | 3034 |09/21/2004 |01/10/2006 [07/25/2006 |10/18/2007
D 23?50 sb| s Rgi'g'R Replace Planting Sweetwater River | DSA  |12/31/2001 |01/31/2003 |08/14/2004 |08/13/2008
Buena vista
D 290 sp | s Rgg.g-R Replace Planting Lagoon, Loma DSA  |07/27/2001 |08/20/2003 |09/12/2004 [09/11/2008
’ Alta Creek
c 24340 so| s Rgg_g-R Revise Interchange San Elijo Lagoon | DSA  |11/15/2005 |02/16/2007 |06/28/2007 |12/19/2008
District 11
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SECTION FIVE

Regional Work Plans

Anticipated Project Construction Period
Deliverv Schediile
1 1%
Water Bodies Criteria
SWMP Impacted by PA&ED PS&E Completion
Category**| EA # | Co. |Route| PM Description Project Date Date Start Date Date
c 241501 op | 163 | g.3-g.9 |Bridge Widen/Reconstruct N8 DSA  |03/11/2004 |04/09/2005 |08/27/2005 |10/21/2006
0 Ramps (Clairemont Mesa Blvd OC)
24160 Lake Hodges and DSA 401
D 2 SD 15 M 23.7 [Const Interchange Improvements  (Green Valley 30‘3 d ' (12/01/2000 |08/10/2001 (08/10/2001 (10/31/2005
Creek
c 242 sp | 78 | 21213 \L’Jvt'iﬂteigssmu'de’ And Relocate DSA 03/23/2005 |09/19/2005 [01/02/2006
c 24&‘10 sb| 67 R%'R Revise Interchange DSA  |11/13/2005 |12/14/2006 |10/14/2007 [03/16/2009
C 254201 op | 52 55 |Planting And Irrigation Upgrade | R05€ €anyon, DSA  |01/23/2006 |08/25/2006 |01/08/2007 |10/09/2008
0 Tecolote Creek
C 25330 SD 8 2.4 |Planting And Irrigation Upgrade San Diego River DSA 07/25/2005 |03/01/2006 [07/15/2006 |01/31/2008
25650 Construct Commercial Vehicle
c o | SD| 188 | 03 [gr ey (CVER DSA  |07/01/2005 |12/01/2005 |07/21/2006 |11/01/2007
c 25670\ gp | g5 | M13.1- | ondscaping Mitigation For 232601 | 520 Diego River, | o 12/25/2004 |05/05/2005 |05/04/2009
1 M 16.8 Carrol Canyon
25790 15.7- : — —
C K SD 805 176 Planting And Irrigation Upgrade San Diego River DSA 02/13/2006 |01/26/2007 [06/06/2007 |09/13/2011
c 25?02 SD | 163 | 06-3 |Mitigation Planting DSA  |01/03/2001 |11/30/2004 |03/25/2005 [09/20/2008
26360 R 12.3-R|Planting Upgrade/Tree Planting
c 0| 50| 84 | T ranepariation Eahancement (FEA) DSA  |02/02/2006 |09/15/2006 |03/04/2007 |08/25/2011
c 26370 sb| 5 | 86-10 [Upgrade Planting - TEA Phase 2 |Sweetwater River| DSA  |02/02/2006 |09/15/2006 |03/04/2007 |08/25/2011
c 26&80 sp | 805 | 3.4-4 |Revise Interchange Otay River DSA  |09/12/2005 |12/26/2006 |05/24/2007 |07/06/2008
C 26390| SD | 805 | 10-10.6 |Revise Interchange DSA _ |09/24/2005 |01/07/2007 |04/14/2007 |10/11/2008
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SECTION FIVE

Regional Work Plans

H ia*
Water Bodies Criteria
SWMP Impacted by PA&ED PS&E Completion
Category**| EA # | Co. |Route| PM Description Project Date Date Start Date Date
K

Anticipated Project Construction Period
Deliverv Schedule

TABLE 5-1 LEGEND

* Criteria

D

SA

303d

401
SEP

Retro

HR
RB

Disturbed Soil Area is greater than 5 acres.

303 (d) listed water body within project limits and
affected by project

401 Certification/Waiver required
Supplemental Environmental Project

Storm Water Retrofit Project (SWMP 4.4.2)

Project limits within High Risk Area

RWQCB designated project as a potential threat to
water quality

Note: All projects that do not require a SWPPP will require a WPCP.

* SWMP Category is defined in SWMP Section 4.4.1, Table 4-3,

(A)
(B)

©
D)

(ND)

Beginning of Project Development Process prior to approval of
the PSR

PSR approved but Environmental Documents are not final

Environmental Documents Final

Environmental Documents are final, design complete and
project in the construction phase of project delivery

SWMP category not defined. Treatment BMPs have been
considered and implemented where appropriate for these
projects

District 11
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SECTION FIVE Regional Work Plans

TABLE 5-2: ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES

Significant Road Maintenance Activities (1)

Water Bodies Completion
County Route PM Description Affected Criteria (2) | Start Date Date
SD All Metropolitan Drain Inlet Inspection and Cleaning July 2005 October 1, 2005
as required

Maintenance Facility and Activity Inspections

The District Maintenance Storm Water Coordinator will inspect all Maintenance Facilities within District 11.

Maintenance Facility BMP Improvements

Minor improvements are made each year to help meet the goal of compliance for maintenance stations under the current SWMP. Yards that store
large amount of aggregates will have canopies installed to minimize potential for tracking/material spreading

Maintenance BMP Actions/Modifications

No new items to report.

Vegetation Management and Vegetated Slope Management

The District's Vegetation Control Plan (VCP) for FY 2005/2006 is under development. The goal of the District's 05-06 VCP is to minimize the
discharge of chemicals to receiving waters by reducing chemical use for vegetation control. The district VCPs are under development at this time.
They include the following:

e Type of chemical to be applied
e Applications locations, widths, total acres applied, frequency, amount totals
e Reason for application
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SECTION FIVE Regional Work Plans

TABLE 5-2 LEGEND

(1) Significant road maintenance activities includes projects involving grade changes, additional hydraulic capacity, direct discharges to surface
waters, increases in impervious surface area, or other activities identified or agreed to between RWQCB and Department staff.

(2) Criteria:
401 = 401 Certification/Waiver required
DSA = Disturbed Soil Area is greater than 5 acres.
303d = 303 (d) listed water body within project limits and affected by project
401 = 401 Certification/Waiver required
SEP = Supplemental Environmental Project
Retro = Storm Water Retrofit Project (SWMP 4.4.2)
HR = Project limits within High Risk Area
RB = RWQCB designated project as a potential threat to water quality
District 11 5-8
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SECTION FIVE Regional Work Plans

TABLE 5-3: GENERAL MANAGEMENT PRACTICES

Monitoring Activities

Monitoring activities will be conducted in accordance with the statewide program described in the Storm Water Monitoring Plan FY 02/05.

LOCATION 3 YR SW ACTION PLAN SUPPORTING STUDY

San Diego SR 56 Storm Water Treatment Technology Research

Construction Compliance Monitoring Program

Construction activities are inspected through the Construction Compliance Monitoring Program. Monitoring results are provided in the annual
report.

Training and Public Outreach

Training will be given on the Project Planning and Design Guide (PPDG) to design staff. Training is also planned on the design of permanent
treatment BMPs. Training in construction will continue on Stormwater Pollution Prevention for Inspectors, Stormwater Pollution Prevention for
Resident Engineers, Guide to Construction Site Dewatering, and Water Quality Sampling and Analysis on Construction Sites. Training will be
given as needed and is subject to budget constraints. Participation in “Think Blue," a cooperative effort with the City of San Diego, the Port
Authority of San Diego, and the Department and NPDES staff will continue to attend area schools to educate the youths on the importance of
Stormwater Pollution Prevention and anti-littering. District 11 will participate in the statewide “Don’t Trash California." Sponsorship in the “Save
the Bay” campaign is also planned.

Municipal Coordination

Attend San Diego MS-4 Co-Permittee Meetings; participate in Project Clean Water Workgroups. Attend and actively participate in TMDL
development.
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